

# Work Order ID 85976

**\*85976\***

Page 1

June-19-12 11:59:50 AM

Item ID: D2013-4

Accept

**\*N900040100\***

Setup Start **\*NS1\***

Revision ID:

Stop **\*NS2\***

Item Name: Mirror Bracket RH, 212

Start Date: 19/06/2012 Start Qty: 6.00

**\*6\***

Cust Item ID:

Required Date: 03/07/2012 Req'd Qty: 6.00

**\*6\***

Customer:

Reference:

Approvals: Process Plan: MLJ

Date: 12/06/19 Tooling:

Run Start **\*NR1\***

QC: \_\_\_\_\_ Date: \_\_\_\_\_ SPC (Y/N): \_\_\_\_\_

Date: \_\_\_\_\_

Stop **\*NR2\***

| Sequence ID/<br>Work Center ID | Operation<br>Description | Set Up/<br>Run Hours | Tool ID | Tool # | Plan<br>Code | Accept<br>Qty | Reject<br>Qty | Reject<br>Number | Insp.<br>Stamp |
|--------------------------------|--------------------------|----------------------|---------|--------|--------------|---------------|---------------|------------------|----------------|
|--------------------------------|--------------------------|----------------------|---------|--------|--------------|---------------|---------------|------------------|----------------|

Draw Nbr

Revision Nbr

D2013

Rev C

100

0.00

**\*100\***

NC BRAKE

Brake NC

Memo

0.00

Brake NC

1-Punch as per template D2013-T3 and Dwg D2013  
2-Flatten ends of D2013-3 tube as per Dwg D2013 using DT8545  
3-Bend (1) tube as per Dwg D2013 using Jig DT8201  
Identify as D2013-3.  
4-Deburr as required

6

6

12/07/17

12-12-28

110

QC5- Inspect part completeness to step on W/O

0.00

**\*110\***

QC

Memo

0.00

Quality Control

13 JUL 08

6

| W/O: |      | WORK ORDER CHANGES |    |      |     |                                     |                          |
|------|------|--------------------|----|------|-----|-------------------------------------|--------------------------|
| DATE | STEP | PROCEDURE CHANGE   | By | Date | Qty | Approval<br>Chief Eng /<br>Prod Mgr | Approval<br>QC Inspector |
|      |      |                    |    |      |     |                                     |                          |
|      |      |                    |    |      |     |                                     |                          |

Part No: \_\_\_\_\_ PAR #: \_\_\_\_\_ Fault Category: \_\_\_\_\_ NCR: Yes No DQA: \_\_\_\_\_ Date: \_\_\_\_\_

Resolution: \_\_\_\_\_ Disposition: \_\_\_\_\_ QA: N/C Closed: \_\_\_\_\_ Date: \_\_\_\_\_

| NCR: |      | WORK ORDER NON-CONFORMANCE (NCR) |                             |                                 |                |                           |                       |                          |
|------|------|----------------------------------|-----------------------------|---------------------------------|----------------|---------------------------|-----------------------|--------------------------|
| DATE | STEP | Description of NC<br>Section A   | Corrective Action Section B |                                 |                | Verification<br>Section C | Approval<br>Chief Eng | Approval<br>QC Inspector |
|      |      |                                  | Initial<br>Chief Eng        | Action Description<br>Chief Eng | Sign &<br>Date |                           |                       |                          |
|      |      |                                  |                             |                                 |                |                           |                       |                          |
|      |      |                                  |                             |                                 |                |                           |                       |                          |
|      |      |                                  |                             |                                 |                |                           |                       |                          |

**NOTE:** Date & initial all entries

**Work Order ID 85976****\*85976\***

Page 2

June-19-12 11:59:50 AM

Item ID: D2013-4

Accept

**\*N900040100\***Setup Start **\*NS1\***

Revision ID:

Stop **\*NS2\***

Item Name: Mirror Bracket RH, 212

Start Date: 19/06/2012 Start Qty: 6.00

**\*6\***

Cust Item ID:

Required Date: 03/07/2012 Req'd Qty: 6.00

**\*6\***

Customer:

Reference:

Approvals:

Process Plan:

Date:

Tooling:

Date:

Run Start **\*NR1\***

QC:

Date:

SPC (Y/N):

Date:

Stop **\*NR2\***

| Sequence ID/<br>Work Center ID | Operation<br>Description                             | Set Up/<br>Run Hours | Tool ID | Tool # | Plan<br>Code | Accept<br>Qty | Reject<br>Qty | Reject<br>Number | Insp.<br>Stamp |
|--------------------------------|--|----------------------|---------|--------|--------------|---------------|---------------|------------------|----------------|
| 120                            | Identify as per dwg & Stock Location: <u>W/A 001</u> | 0.00                 |         |        |              |               |               |                  |                |
| <b>*120*</b>                   |  |                      |         |        |              |               |               |                  |                |
| Packaging                      | Memo   | 0.00                 |         |        |              |               |               |                  |                |
| Packaging                      |  |                      |         |        |              |               |               |                  |                |
| 130                            | QC21- Final Inspection - Work Order Release          | 0.00                 |         |        |              |               |               |                  |                |
| <b>*130*</b>                   |  |                      |         |        |              |               |               |                  |                |
| QC                             | Memo   | 0.00                 |         |        |              |               |               |                  |                |
| Quality Control                |  |                      |         |        |              |               |               |                  |                |

W 1306.03

**Dart Aerospace Ltd**

| W/O: |      | WORK ORDER CHANGES |    |      |     |                                     |                          |
|------|------|--------------------|----|------|-----|-------------------------------------|--------------------------|
| DATE | STEP | PROCEDURE CHANGE   | By | Date | Qty | Approval<br>Chief Eng /<br>Prod Mgr | Approval<br>QC Inspector |
|      |      |                    |    |      |     |                                     |                          |
|      |      |                    |    |      |     |                                     |                          |

Part No: \_\_\_\_\_ PAR #: \_\_\_\_\_ Fault Category: \_\_\_\_\_ NCR: Yes No DQA: \_\_\_\_\_ Date: \_\_\_\_\_  
 Resolution: \_\_\_\_\_ Disposition: \_\_\_\_\_ QA: N/C Closed: \_\_\_\_\_ Date: \_\_\_\_\_

| NCR: |      | WORK ORDER NON-CONFORMANCE (NCR) |                             |                                 |                |                           |                       |                          |
|------|------|----------------------------------|-----------------------------|---------------------------------|----------------|---------------------------|-----------------------|--------------------------|
| DATE | STEP | Description of NC<br>Section A   | Corrective Action Section B |                                 |                | Verification<br>Section C | Approval<br>Chief Eng | Approval<br>QC Inspector |
|      |      |                                  | Initial<br>Chief Eng        | Action Description<br>Chief Eng | Sign &<br>Date |                           |                       |                          |
|      |      |                                  |                             |                                 |                |                           |                       |                          |
|      |      |                                  |                             |                                 |                |                           |                       |                          |
|      |      |                                  |                             |                                 |                |                           |                       |                          |

**NOTE:** Date & initial all entries

# Picklist Print

June-19-12 11:59:54 AM

Page 1

Work Order ID: 85976

\*85976\*

Parent Item: D2013-4

\*D2013-4\*

Parent Item Name: Mirror Bracket RH, 212

Start Date: 19/06/2012

Required Date: 03/07/2012

Start Qty: 6.00

Required Qty: 6.00

Comments: IPP Rev:A New Issue 05-11-01 JLM

| Component Item ID/<br>Item Name | Replacement<br>Item ID | Mfg/<br>Purch | Bin<br>Item | Primary<br>Location | Last<br>Location | Route<br>Seq ID | Unit of<br>Measure | Qty on<br>Hand | Qty per Kit | Total<br>Qty | Qty<br>Issued | Date<br>Issued | Status |
|---------------------------------|------------------------|---------------|-------------|---------------------|------------------|-----------------|--------------------|----------------|-------------|--------------|---------------|----------------|--------|
| M304TR0.750W.049                |                        | Purchased     | No          |                     |                  | 100             | f                  | 317.6338       | 1.9473      | 12.29874     |               |                |        |

\*M304TR0 750W 049\*

304 RD Tube .750 x .049W

\*\*

SB 12/01/12

## Location

## Loc Qty

## Loc Code

MAT017

317.633794

109314

9.333

111619

3

112187

4

112800

11

114852

2.75

116108

3

117797

0.75

120441

0.000794

121170

234.89

121666

48.91

M122321

17

| W/O: |      | WORK ORDER CHANGES |    |      |     |                                     |                          |
|------|------|--------------------|----|------|-----|-------------------------------------|--------------------------|
| DATE | STEP | PROCEDURE CHANGE   | By | Date | Qty | Approval<br>Chief Eng /<br>Prod Mgr | Approval<br>QC Inspector |
|      |      |                    |    |      |     |                                     |                          |
|      |      |                    |    |      |     |                                     |                          |

Part No: \_\_\_\_\_ PAR #: \_\_\_\_\_ Fault Category: \_\_\_\_\_ NCR: Yes No DQA: \_\_\_\_\_ Date: \_\_\_\_\_

Resolution: \_\_\_\_\_ Disposition: \_\_\_\_\_ QA: N/C Closed: \_\_\_\_\_ Date: \_\_\_\_\_

| NCR: |      | WORK ORDER NON-CONFORMANCE (NCR) |                             |                                 |                |                           |                       |                          |
|------|------|----------------------------------|-----------------------------|---------------------------------|----------------|---------------------------|-----------------------|--------------------------|
| DATE | STEP | Description of NC<br>Section A   | Corrective Action Section B |                                 |                | Verification<br>Section C | Approval<br>Chief Eng | Approval<br>QC Inspector |
|      |      |                                  | Initial<br>Chief Eng        | Action Description<br>Chief Eng | Sign &<br>Date |                           |                       |                          |
|      |      |                                  |                             |                                 |                |                           |                       |                          |
|      |      |                                  |                             |                                 |                |                           |                       |                          |
|      |      |                                  |                             |                                 |                |                           |                       |                          |


**NOTE:** Date & initial all entries

RELEASED  
KE 99.06.10


SHOP COPY  
RETURN TO  
ENGINEERING  
UNCONTROLLED COPY  
SUBJECT TO AMENDMENT  
WITHOUT NOTICE  
WORK ORDER  
NO. 85976 M05

12/06/19

**DART**



D2013-1 LH SHOWN  
D2013-2 RH OPPOSITE  
(FOR 205 MIRROR)



DRILL  $\phi 0.257$  (TYP)  
0.400 (TYP)

CUT LENGTH: 23.25 INCHES

MATERIAL: AISI 304/316 SS SEAMLESS TUBE,  
0.750 OD x 0.049 WALL

| DESIGN | JB | DRAWN BY | DATE     | CHECKED | APPROVED    | DRAWING NO. | TITLE                         | REV. C    | SHEET 1 OF 3 |
|--------|----|----------|----------|---------|-------------|-------------|-------------------------------|-----------|--------------|
| A      |    | RF       | 99.06.07 | KE      | [Signature] | D2013       | MIRROR BRACKET                | NEW ISSUE | SCALE        |
| B      |    |          | 94.06.15 |         |             |             | REDRAWN                       |           |              |
| C      |    |          | 99.06.07 |         |             |             | REDRAWN, CHANGE OF DIMENSIONS |           |              |

| W/O: |      | WORK ORDER CHANGES |    |      |     |                                     |                          |
|------|------|--------------------|----|------|-----|-------------------------------------|--------------------------|
| DATE | STEP | PROCEDURE CHANGE   | By | Date | Qty | Approval<br>Chief Eng /<br>Prod Mgr | Approval<br>QC Inspector |
|      |      |                    |    |      |     |                                     |                          |
|      |      |                    |    |      |     |                                     |                          |

Part No: \_\_\_\_\_ PAR #: \_\_\_\_\_ Fault Category: \_\_\_\_\_ NCR: Yes No DQA: \_\_\_\_\_ Date: \_\_\_\_\_

Resolution: \_\_\_\_\_ Disposition: \_\_\_\_\_ QA: N/C Closed: \_\_\_\_\_ Date: \_\_\_\_\_

| NCR: |      | WORK ORDER NON-CONFORMANCE (NCR) |                             |                                 |                |                           |                       |                          |
|------|------|----------------------------------|-----------------------------|---------------------------------|----------------|---------------------------|-----------------------|--------------------------|
| DATE | STEP | Description of NC<br>Section A   | Corrective Action Section B |                                 |                | Verification<br>Section C | Approval<br>Chief Eng | Approval<br>QC Inspector |
|      |      |                                  | Initial<br>Chief Eng        | Action Description<br>Chief Eng | Sign &<br>Date |                           |                       |                          |
|      |      |                                  |                             |                                 |                |                           |                       |                          |
|      |      |                                  |                             |                                 |                |                           |                       |                          |
|      |      |                                  |                             |                                 |                |                           |                       |                          |

**NOTE:** Date & initial all entries




25976

RELEASED  
KE 79.06.10

**DART**

CAUTION



| DESIGN  | JOB      | DRAWN BY    | DART AEROSPACE LTD          |
|---------|----------|-------------|-----------------------------|
| CHECKED | KE       | APPROVED    | HAWKESBURY, ONTARIO, CANADA |
| DATE    | 99.06.07 | DRAWING NO. | D2013                       |
|         |          | TITLE       | MIRROR BRACKET              |
|         |          | REV. C      | SHEET 2 OF 3                |
|         |          | SCALE       | NTS                         |

| W/O: |      | WORK ORDER CHANGES |    |      |     |                                     |                          |
|------|------|--------------------|----|------|-----|-------------------------------------|--------------------------|
| DATE | STEP | PROCEDURE CHANGE   | By | Date | Qty | Approval<br>Chief Eng /<br>Prod Mgr | Approval<br>QC Inspector |
|      |      |                    |    |      |     |                                     |                          |
|      |      |                    |    |      |     |                                     |                          |

Part No: \_\_\_\_\_ PAR #: \_\_\_\_\_ Fault Category: \_\_\_\_\_ NCR: Yes No DQA: \_\_\_\_\_ Date: \_\_\_\_\_

Resolution: \_\_\_\_\_ Disposition: \_\_\_\_\_ QA: N/C Closed: \_\_\_\_\_ Date: \_\_\_\_\_

| NCR: |      | WORK ORDER NON-CONFORMANCE (NCR) |                             |                                 |                |                           |                       |                          |
|------|------|----------------------------------|-----------------------------|---------------------------------|----------------|---------------------------|-----------------------|--------------------------|
| DATE | STEP | Description of NC<br>Section A   | Corrective Action Section B |                                 |                | Verification<br>Section C | Approval<br>Chief Eng | Approval<br>QC Inspector |
|      |      |                                  | Initial<br>Chief Eng        | Action Description<br>Chief Eng | Sign &<br>Date |                           |                       |                          |
|      |      |                                  |                             |                                 |                |                           |                       |                          |
|      |      |                                  |                             |                                 |                |                           |                       |                          |
|      |      |                                  |                             |                                 |                |                           |                       |                          |

**NOTE:** Date & initial all entries


05976

RELEASED  
KE 99.06.10

**DART**

QA COPY ISSUED

|         |          |             |   |
|---------|----------|-------------|---|
| DESIGN  | JB       | DRAWN BY    | DART AEROSPACE LTD<br>HAWKESBURY, ONTARIO, CANADA |
| CHECKED | KE       | APPROVED    | REV. C  |
| DATE    | 99.06.07 | DRAWING NO. | D2013   |
|         |          | TITLE       | MIRROR BRACKET                                    |
|         |          | SCALE       | SHEET 3 OF 3                                      |
|         |          | NTS         |   |



Copyright 1990 by DART AEROSPACE LTD

| W/O: |      | WORK ORDER CHANGES |    |      |     |                                     |                          |
|------|------|--------------------|----|------|-----|-------------------------------------|--------------------------|
| DATE | STEP | PROCEDURE CHANGE   | By | Date | Qty | Approval<br>Chief Eng /<br>Prod Mgr | Approval<br>QC Inspector |
|      |      |                    |    |      |     |                                     |                          |
|      |      |                    |    |      |     |                                     |                          |

Part No: \_\_\_\_\_ PAR #: \_\_\_\_\_ Fault Category: \_\_\_\_\_ NCR: Yes No DQA: \_\_\_\_\_ Date: \_\_\_\_\_

Resolution: \_\_\_\_\_ Disposition: \_\_\_\_\_ QA: N/C Closed: \_\_\_\_\_ Date: \_\_\_\_\_

| NCR: |      | WORK ORDER NON-CONFORMANCE (NCR) |                             |                                 |                |                           |                       |                          |
|------|------|----------------------------------|-----------------------------|---------------------------------|----------------|---------------------------|-----------------------|--------------------------|
| DATE | STEP | Description of NC<br>Section A   | Corrective Action Section B |                                 |                | Verification<br>Section C | Approval<br>Chief Eng | Approval<br>QC Inspector |
|      |      |                                  | Initial<br>Chief Eng        | Action Description<br>Chief Eng | Sign &<br>Date |                           |                       |                          |
|      |      |                                  |                             |                                 |                |                           |                       |                          |
|      |      |                                  |                             |                                 |                |                           |                       |                          |
|      |      |                                  |                             |                                 |                |                           |                       |                          |

**NOTE:** Date & initial all entries